



Preparation Workpackage 1: Planning Document

Statement of Purpose

The aim of this WP is the multidimensional analysis of recent trends in developing IaH strategies, with special emphasis on 1) support to international student services in Israel and 2) developing local students' international experience who do not go abroad. Based on this analysis, a framework for IaH relevant to the Israeli HEI landscape will be developed. Overall, this will facilitated 1) identification of important trainings, 2) helping partner institutions fine tuning their strategy for IaH based on what they have in place and what they need to develop, and 3) benchmark progress based on the LFM and wider understanding of IaH.

Strategy:

- 1) First, a "common denominator" key generic concept of IaH among partners will be identified and used to facilitate common understanding between Israeli and European partners and other key stakeholders. Relevant IaH practices will be analysed and compared within the WILLIAM international framework.
- 2) A tool will be created to help partner institutions fine tune strategy and benchmark progress.
- 3) Results of responses from the tool will be analyzed and a report prepared that will offer:
 1) a comparative perspective of activity in EU institutions and within Israeli institutions and 2) provide a framework for the development workpackage to determine most valuable trainings. This process will be enhanced by data analysis based on the CHE survey on Internationalization at home.
- 4) Study site visits will take place at partner institutions in Europe to reinforce the Israeli experience on development and implementation of IaH.
- 5) Each institution will create an institutional IaH strategy plan that outlines how IaH will be embedded within the larger internationalization
- 6) Equipment will be purchased which supports the IaH institutional strategic plan.

Timeline and milestones

Specific activities in	Description	Milestones/timeline
Preparation WP		
1.1 Study visits to EU	Three study visits	-Itineraries for Site visits planned and
universities for	will take place at	prepared
members for revision	Pula, MCI, MUNI in	-dates confirmed
of strategic policies on	which Israeli	-survey of satisfaction devised and
internationalisation	partners will gain	distributed after trip
and IaH	best practices on	-website updated with presentations
	IaH based on EU	-summary notes taken and stored
	institutionsl	





1.2 Formulation and adoption of report with revised HEI internationalisation strategies through IaH.	experience and expertise across WILLIAM's 3 main goals. 1) A tool will be created to help partner institutions fine tune strategy and benchmark progress. 2) Results of responses from the tool will be analyzed and a report prepared that will offer: 1) a comparative perspective of activity in EU institutions and within Israeli institutions and 2) provide a baseline	(see document: stage 1 report from Preparation for details) Overview: -tool devised, distributed, completeddata analyzed -suggested tools for benchmarking determined -report written June, 2019 - laH institutioanl strategy template distributed by July, 2019 -laH institutional strategy template completed by October, 2019
1.3 Purchase of equipment for IR departments and student services	for all IL institutions. Based on institution's IaH needs and strategy, each institution will see if revisions to equipment need to be made. WP3, virtual classrooms will provide pricing of important equipment for virtual classrooms -each institition will submit revisions. Upon approval equipment will be purchased	-identify virtual classroom equipment and pricing, May 2019 -each institution revises equipment list &-ask for approval for equipment, June 2019 -purchase equipment Sept-March, 2020





Workpackage Leads:

Ben Gurion University, Dr. Michal Linder linderzm@post.bgu.ac.il Global Impact Institute, Dr. Uwe Brandenburg uwe.brandenburg@globalimpactinstitute.eu